SmatPrinte	r App				
Color	WBS Number			Task name / Title	Assigned to
	1	FrontEnd temp	lating		
			Login		
			Sign Up		
			Home Page		
			Admin		
				Index page	
				Approve Shop Owners	
				Users	
				User Detail	
				totalPaidMoneyl	Detail
				ReceivedMoney	Detail
				Shop Owner(approved)
				ShopOwnerDeta	il
				History	
				Nofitications	

		Shop Owner			
				Index page	
				User Info	
				Add Money	
				Deduct Money	
				My Account	
				Wallet	
				Notification	
				History	
		User			
				Index page	
				Upload	
				FileStatus	
				Choose Printer(shop)	
				ReceivedMoney	Detail
			Create Account		
	Nofification	Nofification			
	History				
2	BackEnd Dev				

2.1	Spatie Implementation(role base)	
	Make seeder for admin (dummy data)	
2.2	Login SignUp	
	Admin, User, Shop Owner	

2.3	User	
	Create Account	
	Upload	
	PrintChoose(shop)	
	History	
	Received Money Detail	
2.3	Admin	
	Home	
	Approve Shop Owner	
	User	
	User Detail	
	totalPaidMoneyDetail	
	Received Money Detail	
	Shop Owner(approved)	

		ShopOwner Detail	
		History	
2.4		ShopOwner	
	Home		
	myAccount		
	User Info		
	Add Money		
	Deduct Money		
	MyAccount		
	History		
	Wallet		
3		Notification	
	Admin , User, Sho	pOwner	
4	Testing		
5	Deployment		

Planned start date	Planned end date	Deadline	Progress (%)	Duration (hours)	Estimated (Days)	Status	Priority
				0	0		
13/07/2022	14/07/2022						
13/07/2022	14/07/2022						
13/07/2022	14/07/2022						
13/07/2022	14/07/2022						

14/072022						
	14/072022	14/072022	14/072022	14/072022	14/072022	14/072022

13/07/2022	14/07/2022				
14/07/2022			0	0	
14/07/2022	15/07/2022				
17/07/2022	18/07/2022				
18/07/2022	18/07/2022				
18/07/2022	18/07/2022				
19/07/2022	22/07/2022				

25/07/2022	25/07/2022			
25/07/2022	25/07/2022			
26/07/2022	26/07/2022			
26/07/2022	26/07/2022			
27/07/2022	27/07/2022			
27/07/2022	27/07/2022			
28/07/2022	28/07/202 2			
28/07/2022	28/07/2022			
29/07/2022	29/07/2022			
29/07/2022	29/07/2022			
1/8/2022	1/8/2022			
4/8/2022				
4/8/2022	4/8/2022			
4/8/2022	4/8/2022			
5/8/2022	5/8/2022			
6/8/2022	6/8/2022			
7/8/2022	7/8/2022			
8/8/2022	8/8/2022			

8/8/2022	8/8/2022			
11/8/2022	11/8/2022			
12/8/2022	13/8/22			
14/07/2022				

Task description	Cost	Actual cost

	·

Hostinge

Recommen

grid -> classes